

HARD DEADLINE: NOVEMBER 8, 2026

TURNKEY: ₹4,40,000 INR

LEAD (8 YOY) + 2 HELPING HANDS

AHMEDABAD URBAN CORRIDORS

Zippy: Hyperlocal 10-Minute Domestic Assistance Platform

High-Velocity On-Demand Chores & Verified Household Help for High-Density Residential Communities

⚡ Brand Proposition: "Your Home Chores, Handled in 10 Minutes Flat."

TARGET GO-LIVE DATE Nov 8, 2026 5 Weeks (34 Days Crash Sprint)	ENGINEERING POD 3 Specialists Lead (8 YOY) + 2 Helping Hands	FIXED TURNKEY RATE ₹4,40,000 Option A: Core On-Demand MVP	DEFECT WARRANTY 45 Days Production Bug Fixes Included
---	---	--	--

1 5-Week Rapid Delivery Feasibility: October 5 to November 8, 2026

Today is **October 5, 2026**. The client has requested a production launch date of **November 8, 2026 (5 weeks / 34 calendar days)**. Delivering three complete production applications (Customer iOS/Android, Vernacular Helper Android, Next.js Admin Console) and a robust NestJS/PostGIS backend requires **~550-600 net engineering hours**.

A solo developer working standard hours (40 hrs/wk) would require 14 weeks. To deliver by **November 8 without compromising code quality, security, or testing**, the project is structured as a **Rapid-Strike Engineering Pod**:

👤 Principal Lead (8 YOY) — ~50h/wk

System architecture, NestJS backend, PostGIS dispatch waterfall, security FSM, Razorpay/Twilio integrations, cloud infra, store approvals.

🛠️ Helping Hand 1 (Mobile) — ~40h/wk

Dedicated React Native / Expo UI engineer building Customer & Helper screens, vernacular UI (GU/HI/EN), audio alert modals.

🧪 Helping Hand 2 (QA/Web) — ~32h/wk

Next.js Admin dashboard, KYC document viewer, multi-device testing on low-end Android smartphones across Ahmedabad 4G/5G.

⚡ Combined Velocity: 120-125 Hours/Week x 5 Weeks = ~600 Production Hours Delivered by November 8!

2 The 3 Core Platform Deliverables

📱 Customer Mobile App

React Native • Expo SDK 53+ (iOS & Android)

- Sub-45s 3-Tap Checkout: Service pick, saved address, & 1-tap UPI payment.
- Dual Booking Engine: Hourly help (1-4 hrs) + checklist OR quick chore packs.
- Two-Phase Radar: Scanning wave (0-60s) → live map route & countdown timer.
- In-App Call Masking: Twilio/Exotel virtual relay hiding private mobile numbers.
- Ratings & Favorites: 5-star reviews + 30s priority window to rebook favorites.
- Delay Compensation: Auto-credit ₹50 if arrival exceeds SLA by >10 min.

👤 Helper Partner App

React Native • Android-First (Hermes Engine)

- Trilingual Vernacular UI: Gujarati, Hindi, English with intuitive icons.
- 45s Full-Screen Audio Modal: Loud ringtone alert with payout & task scope.
- 200m Geofence Lock: Device GPS coordinates validated upon OTP submission.
- Partner SOS ("Kavach"): Persistent emergency safety button alerting Admin Desk.
- Masked Number Relay: In-app voice bridge protecting helper's private number.
- Earnings & Shift Ledger: Duty toggle (Online/Offline) and daily bank earnings.


💻 Admin Operations Console

Next.js 15+ App Router • Tailwind • shadcn/ui

- Live Dispatch Map: Real-time overview of active bookings, helpers, & queues.
- Manual Overrides: Instant partner reassignment for unassigned edge cases.
- KYC Document Audit Desk: Aadhaar & police check review via expiring S3 links.
- Dynamic Pricing Catalog: Real-time control over hourly fees, chores, commissions.
- Delay Compensation Audit: Automated logging of late arrivals & ₹50 credits.
- Financial Ledger & CSV Export: 1-click batch net banking CSV export for payouts.

3 High-Level Technical Architecture: Unified Turborepo Monorepo

The platform is organized as a unified TypeScript monorepo using **Turborepo**. This eliminates API drift across client frontends and the server, sharing runtime Zod validation schemas across all platforms:



4 Succinct Feature Comparison: Snabbit vs. Zippy (Launch by Nov 8)

FEATURE DOMAIN	SNABBIT BENCHMARK	ZIPPY IMPLEMENTATION (DELIVERED BY NOV 8)	STATUS
Dispatch SLA	10–15 min arrival via local clusters	Tiered PostGIS Waterfall: 800m primary geofence; auto-expands to 1.5km after 45s.	Nov 8
Booking Model	Hourly help (1–4 hrs) + chores & quick packs	Dual Booking Engine: Flexible 1–4 hr domestic help + task checklist OR quick chore packs.	Nov 8
Rapid Checkout	Multi-step form & standard cart	Swish 3–Tap Flow (<45s): Service pick → Address confirmation → Razorpay UPI Intent.	Nov 8
Live Tracking	Text-based status steps	Two–Phase Radar: Phase A (0–60s) radar wave scanning → Phase B (1–10m) live map route & timer.	Nov 8
Attendance Security	Dual OTP at arrival & completion	Dual–OTP & 200m Geofence Lock: Server-validated 4–digit codes in Redis + GPS radius check.	Nov 8
Call Masking & Privacy	In-app masked calling hiding real numbers	Twilio/Exotel Voice Relay: Virtual number bridge protecting private numbers for customers & helpers.	Nov 8
Ratings & Reviews	1–5 stars, feedback tags, written reviews	Post–Job Feedback & Score: 5–star ratings, tags (*Punctual, Thorough*), helper quality scoring.	Nov 8
Favorite Helper	Rebook preferred helpers	Favorite Expert Priority: 30s priority window to customer's favorite helper before open pool.	Nov 8
SLA Delay Guarantee	Delay credits for late arrival	Helper Delay Compensation: Automated ₹50 credit to customer account if helper arrival >10m late.	Nov 8
Trust Badges & Safety	Verified profile badges + SOS button	Badges & "Kavach" SOS Rail: Aadhaar/Police badges + persistent in-app SOS alerting Admin Desk.	Nov 8
Rescheduling	Self-service prior to dispatch	30–Min Rescheduling Window: Zero-penalty in-app rescheduling up to 30 mins before slot start.	Nov 8
Vernacular UI	Multilingual helper app	Trilingual Helper App: Gujarati, Hindi, English UI + 45s loud audio ringtone offer alert modal.	Nov 8
Admin Operations	Ops dashboard & batch bank payouts	Next.js 15 Admin Console: Live dispatch map, manual overrides, KYC review desk, CSV bank export.	Nov 8
Monthly Subscriptions	30–day recurring daily maid retainers	Phase 2 Expansion: Monthly recurring maid scheduler with leave calendars & vacation pauses.	Phase 2
Substitute Auto–Dispatch	Auto-dispatches backup maid by 7:45 AM	Phase 2 Expansion: Workforce ERP auto-dispatching replacement maid from local cluster if absent.	Phase 2


5

Core Operational Safeguards & Workflow Engines

5.1

Authoritative Booking Finite State Machine (FSM)

All booking mutations are governed strictly by the NestJS backend; client applications cannot mutate statuses directly. Every state transition is cryptographically audited through server commands to prevent skipped steps, fraudulent billing, or double payouts:



5.2

Tiered Geospatial Dispatch Waterfall with Favorite Helper Priority

Achieving a 10–minute arrival SLA requires searching tight, localized nano–markets rather than broad citywide radiuses:


- **Step 0: Favorite Helper Priority (30s Window):** If customer has marked a previous helper as favorite and they are online within corridor, system gives them an exclusive 30s priority booking offer.
 - **Step 1: Primary Nano–Market Corridor ($r_1 \leq 800\text{m}$):** PostGIS queries for partners toggled ONLINE, verified for skill category, within 800m. Ranks top 10 candidates by proximity, rating, and completion rate.
 - **Step 2: 45–Second Audible Lockout:** BullMQ locks booking to Candidate 1 and fires high–priority FCM notification with loud audio ringtone. Helper App presents 45–second modal displaying task scope, distance, and earnings.
 - **Step 3: Secondary Radial Expansion ($r_2 \leq 1,500\text{m}$):** If Candidate 1 declines or times out, offer cascades immediately to Candidate 2. If primary pool is exhausted, radius widens to 1,500m, adjusting customer ETA to 15 minutes.
 - **Step 4: Operations Board Escalation:** If no partner accepts in secondary pool, booking transitions to UNASSIGNED, alerting Admin Operations Console for manual override.



5.3

Cryptographic Dual–OTP & 200m Geofence Verification Protocol

To eliminate "buddy punching," phantom arrivals, and disputed duration claims, task execution enforces dual physical and cryptographic gates:



Worker Safety Rail ("Kavach") & Call Masking: The Helper Partner App features a persistent emergency SOS button on active jobs. Tapping it captures live GPS coordinates and fires high–priority audible alerts across all active Admin Operations screens. All voice communications between customer and partner are anonymized via Twilio/Exotel virtual telephony relay, ensuring zero leakage of personal phone numbers.

6 Commercial Justification for an 8 YOY Lead Freelancer + 2 Helping Hands

Delivering a multi-platform production ecosystem in **5 weeks (by November 8)** requires a coordinated 3-person rapid development pod. At **₹4,40,000 INR**, the pricing is fair, transparent, and completely justified:

ROLE & SENIORITY	HOURS (5 WKS)	STANDARD RATE	ALLOCATION	CORE RESPONSIBILITIES
Principal Lead (8 YOY)	~250 hrs (50h/wk)	₹1,500–₹2,000/hr	₹2,60,000	System architecture, NestJS backend, PostGIS dispatch waterfall, FSM security, payments, Twilio call masking, cloud DevOps & store approvals.
Helping Hand 1 (Mobile)	~190 hrs (38h/wk)	₹600–₹800/hr	₹1,10,000	Dedicated React Native / Expo UI specialist scaffolding Customer & Helper mobile interfaces and vernacular flows.
Helping Hand 2 (Web/QA)	~160 hrs (32h/wk)	₹400–₹550/hr	₹70,000	Next.js 15 Admin dashboard, KYC document viewer, real device testing on budget Android hardware across Gujarat networks.
Total Fixed Turnkey Investment	~600 Net Hours	Effective ~₹733/hr	₹4,40,000	Complete Turnkey Platform Delivered by Nov 8, 2026

Pod Cost Transparency: Over **40% of the turnkey fee (₹1,80,000)** is paid directly to two vetted specialist subcontractors. The lead architect retains ₹2,60,000 for 5 weeks of 50–55h crunch weeks (~₹1,000/hr)—a substantial discount from standard senior consultancy rates (₹1,800–₹2,500/hr).

7 What Should Pricing Be for an "EXACT Snabbit Match"?

The client asked: "What should pricing be for exactly like Snabbit match?" Snabbit operates **two fundamentally different operational engines**:

OPTION A: CORE ON-DEMAND MVP

₹4,40,000 INR

5 Weeks (Delivered Nov 8, 2026) • ~600 Net Hours

- 10–15 min radial dispatch (800m/1.5km PostGIS waterfall)
- Dual Booking: Hourly help (1–4 hrs) + Quick chore packs
- Swish 3–tap rapid checkout & animated radar tracking
- Dual-OTP attendance & 200m GPS geofencing
- In-app call masking (Twilio/Exotel virtual relay)
- Post-job 1–5 star ratings, feedback tags & reviews
- Favorite helper rebooking with 30s priority window
- Helper delay compensation (₹50 SLA auto-credit)
- Profile verification trust badges & "Kavach" SOS rail

OPTION B: EXACT 1:1 SNABBIT MATCH

₹7,20,000 INR

11 Weeks (Delivered Dec 20, 2026) • ~1,000 Net Hours

- Everything in Option A (Full On-Demand Core) PLUS:
- 30-Day Recurring Monthly Maid Subscription Engine
- Automated Substitute Helper Auto-Dispatch ERP: If assigned maid misses 7:45 AM check-in, system auto-dispatches backup helper!
- Maid Shift, Leave & Vacation Attendance Calendars
- Customer Vacation Pause: 1–14 day pause with auto-extension
- In-App Customer Prepaid Wallet for auto-debits & credits
- Customer Viral Referral Engine ("Invite & Earn")
- Automated e-KYC: DigiLocker UIDAI & IDfy background check

Engine 1 (On-Demand): Fast consumer acquisition, high turnover, low ops burden.

Engine 2 (Subscriptions): High LTV, requires 150+ local helpers to avoid substitute failure.

Why Subscriptions CANNOT Launch on November 8: An automated substitute maid auto-dispatch system requires an enterprise workforce ERP and 150+ active verified helpers in a tight 3km corridor. Launching this before establishing helper supply will cause dispatch failure. We recommend contracting **Phase 1 (₹4,40,000)** for the **November 8 launch**, followed by the **Phase 2 Subscription ERP Add-On (+₹2,80,000)** once liquidity is established. (Total combo: ₹7,20,000 INR).

8 5-Week Accelerated Delivery Roadmap (Target Launch: November 8, 2026)

WEEK	FOCUS AREA	KEY ENGINEERING DELIVERABLES & MILESTONES
Week 1 (Oct 5–11)	Architecture & Core APIs	Turborepo setup, PostgreSQL 17 schema, PostGIS spatial indexing, shared Zod contracts, NestJS 11 backend auth module (MSG91 SMS), and approved Figma design system. Pod staffing onboarded.
Week 2 (Oct 12–18)	Mobile Shells & Dual FSM	Customer React Native app shell (hourly help + chore checklists), Helper Partner App with trilingual UI (GU/HI/EN), server booking state machine, and Razorpay standard SDK integration.
Week 3 (Oct 19–25)	Waterfall & Call Masking	PostGIS 800m nano-market spatial waterfall with BullMQ 45s timer, Swish two-phase animated radar, Twilio/Exotel masked voice bridge, and Helper 45s full-screen audible ringtone modal.
Week 4 (Oct 26–Nov 1)	Dual-OTP & Admin Desk	Cryptographic Start/End OTP verification, 200m GPS geofence checks, in-app 30-min self-service rescheduling, ₹50 delay compensation logic, ratings/reviews, and Next.js 15 Admin Operations Web Portal.
Week 5 (Nov 2–8)	Hardening & Production Go-Live	Multi-stage Docker deployment on client cloud (AWS/DigitalOcean), Apple TestFlight & Google Play Closed Testing compliance, store submissions, database seeding, and handover on November 8 .

9 Commercial Milestone Payment Schedule (Aligned with 5-Week Pod Cash Flow)

MILESTONE GATE	DELIVERABLE SCOPE & ACCEPTANCE PACKAGE	SHARE	AMOUNT	TARGET
M1: Kickoff & Architecture	Turborepo setup, PostgreSQL 17 schema, PostGIS spatial indexes, shared Zod packages, approved Figma design.	30%	₹1,32,000	Oct 11
M2: Core Platform Alpha	Modular backend deployed; functional Customer and vernacular Helper app shells with live authentication.	25%	₹1,10,000	Oct 18
M3: Functional Beta Platform	End-to-end booking (hourly + chore), PostGIS waterfall dispatch, Swish radar, Razorpay, call masking, dual-OTP.	25%	₹1,10,000	Nov 01
M4: Production Handover	Admin portal, ratings, delay compensation, app store submissions/approvals, repo transfer, handover playbooks.	20%	₹88,000	Nov 08
Total Turnkey Fixed Investment (Delivered by Nov 8, 2026)		100%	₹4,40,000	Nov 08

10 Contractual Governance, IP Ownership & Warranty Terms

- 100% Day-One Intellectual Property Ownership: All source code, database migrations, configuration scripts, and assets are committed directly to a client-owned Git repository from project kickoff.
- Developer Store Accounts: Client registers directly for Apple Developer (\$99/year) and Google Play (\$25 one-time) accounts, maintaining 100% direct ownership of store listings, user reviews, and app reputation.
- Pass-Through Infrastructure Costs: Cloud hosting (AWS/DigitalOcean), transactional SMS (MSG91), telephony minutes (Twilio/Exotel), and payment processing (Razorpay) are billed directly to client corporate accounts at actuals.
- 45-Day Production Defect Warranty: Commencing immediately upon public app store availability, covering fixes for reproducible crashes, server API errors, and initial store compliance updates.

FOR THE CLIENT Authorized Representative Client Stakeholder / Project Sponsor Signature: _____ Date: ____ / ____ / 2026	FOR THE ENGINEERING LEAD Principal Full-Stack Engineer (8 YOE) Technical Architecture & Delivery Lead Signature: _____ Date: ____ / ____ / 2026
--	--